
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION 10 

IDAHO OPERATIONS OFFICE 
950 West Bannock Street 

Boise, Idaho 83702 

MEMORANDUM 

SUBJECT: Burma Road - CGP Compliance Evaluation Inspection 

FROM: Patrick Stoll 

DATE: 

TO: 

Kim, 

Inspection and Enforcement Management Unit 
EPA/Idaho Operations Office 
950 W. Bannock St., Suite 900 

Boise, ID 83702 

May 21,2014 

·Kimberly Ogle, Manager 
U.S. Environmental Protection Agency 
RlO/OCE/IEMU, OCE-184 
1200 Sixth Avenue, Suite 900 
Seattle, W A 981 01 

Enclosed are two copies of the Burma Road inspection report along with a 3560-3 CWA 

reporting form for each of the three operators involved in the project (your signature will be 

required on the 3560s). I also wanted to let you know that I have received additional information 

from Apollo, Inc. (the contractor and one of the three operators on the project) that I did not 

include in the report. The following is a summary of three conversations I had with Apollo 

employees: 

1. Brett Brown (Apollo), Burma Road Project Engineer, called me the day after I conducted 

the 3/25/2014 Burma Road compliance evaluation inspection to let me know that Apollo 

had recommended rock armoring for one of the problem slopes identified on storm water 

compliance inspection report #66 (see Areas of Concern #2 in my Burma Road 

inspection report). According to Mr. Brown, LHT AC Construction Manager Tod 

Bartolome would not authorize the work. 

2. I called Tom O'Neil (the Apollo on-site Project Superintendent from the start of the 

project until he was transferred to another project on 3/10/2014) on 4/25/2014. Mr. 
O'Neil confirmed the information I had previously received from Mr.Brown - that Tod 

Bartolome would not authorize the money to armor a slope that Apollo was concerned 

about. O'Neil also told me that he (O 'Neil) had recommended keeping a crew on standby 

in the area over a January weekend when heavy rain was forecast; the crew would be 

available to monitor and address any erosion issues as they occurred. Mr.Bartolome 

would not authorize the expenditure. 



3. I called Brett Brown and spoke with him again on 5/8/2014. According to Mr. Brown, the 
operators were all hoping and planning for project completion by the end of the first 
construction season, October 2013, rather than the October 2014 date noted on the eNOis 
and in the SWPPP. The operators were apparently confident that the project could be 
pushed along and completed in one construction season rather than the two seasons noted 
in the project paperwork. Mr Brown acknowledged that if they (Apollo) had realized 
what they were getting into, they would have done thing quite differently. 

Please don't hesitate to let me know if you have any questions or need any additional 
information from me. 

Thanks, 

Pat 
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